
 

Muscoy Team Conference Call Notes 
2 October 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Mark Eisen/Secor  Dave Solomona/SBMWD 
 Tom Perina/CH2M Hill  Terry Tonn/SBMWD 
 Bob Kemmerle/E2  Mike Lowe/SBMWD 

   Lana Kennerly/SBMWD 
    

Construction/Validation/Performance (Adam Harvey) 

� El-Co and David’s Electric replaced the instrument cables at 19th Street, and also replaced the 
cable at Encanto Park. Dave Solomona is satisfied with the replacements that were done. 
Mike will ask Dave to write a memo stating they concur with the changes that were made.  
Mike stated that a separate inspection is not required. 

� The City found a couple of errors in the ATSI control panel drawings. URS will work with 
ATSI and get the drawings corrected and reissued. 

� John Wiles (El-Co) is still awaiting word on the differential pressure transducer (suppose to 
be in Houston). 

� Last week, the passive diffusion bags were set in the Muscoy and Source wells. This week, 
the sampling of the non-PDB source wells is taking place. 

� Next week is the sampling of the Muscoy and Source passive diffusion bags and the 
Treatment Plant. 

� URS has final data for samples through August and electronic validation reports through June 
2006. 

� Adam will note in next week’s report which of the samples are being duplicated with the city. 
� URS is finalizing the draft six-month semi-annual data evaluation report, and should go out 

today or tomorrow. 
� URS is working on the draft RA report and should go out by end of week. 
� URS distributed the pre-draft cost and performance report to the EPA and CH2M Hill on 26 

September. Kim will try to respond to URS by 13 October. 
� The City is still working on the well site report. Matt will have a draft report within 2-3 

weeks (by the end of October). 
� A meeting was held regarding EW109. Mike will ask Matt to get a construction order to 

lower the pump.  Transducer cables were ordered and the transducers (B and C) are 
scheduled to be lowered this week. 

General Discussion 

� The EPA will be meeting with the City on 5 October. 

Next Conference Call 

Monday, 9 October 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


